I. Abstract

The region continues to suffer prolonged drought. No runoff events occurred this quarter. Outreach continued through the website, a field day, and three grower meetings. Next quarter, project activities will include continued monitoring, continued development of the Extension fact sheet, and presentation at Grower Meeting(s).

II. Overall Progress and Results by Task

TASK 1: Project Administration

Subtask 1.1: TWRI will prepare electronic quarterly progress reports (QPRs) for submission to the TSSWCB. QPRs shall document all activities performed within a quarter and shall be submitted by the 15th of January, April, July and October. QPRs shall be distributed to all project partners.

The following actions have been completed during this reporting period:
   a. TWRI submitted the Quarter 15 progress report on July 15, 2013.

      95% Complete

Subtask 1.2: TWRI will perform accounting functions for project funds and will submit appropriate Reimbursement Forms to TSSWCB at least quarterly.

The following actions have been completed during this reporting period:
   a. As of the February 28, 2013 invoice, $239,036 (89%) of federal funds had been expended.

      89% Complete

Subtask 1.3: TWRI will participate in meetings with TSSWCB and project partners as appropriate in order to efficiently and effectively achieve project goals, coordinate monitoring efforts and summarize activities and achievements made throughout the course of this project.

The following actions have been completed during this reporting period:
   a. TWRI met with TSSWCB on May 16, 2013 and routinely communicates with TSSWCB via phone and email.

      95% Complete
Subtask 1.4: TWRI will work with the POSC, USDA-ARS, and SAML to ensure appropriate communication with the poultry industry.

The following actions have been completed during this reporting period:
   a. POSC continues to communicate with Sanderson Farms and other poultry integrators to ensure their awareness and support of the project activities.

   **95% Complete**

Subtask 1.5: TWRI will organize semi-annual TTVN meetings with project participants to discuss project activities, project schedule, lines of responsibility, communication needs, and other requirements.

The following actions have been completed during this reporting period:
   a. The semi-annual project meeting was held on April 19, 2013.

   **95% Complete**

**TASK 2: Quality Assurance**

Subtask 2.1: TWRI will develop a QAPP for activities in Task 3 and 4 consistent with the most recent versions of EPA Requirements for Quality Assurance Project Plans (QA/R-5) and the TSSWCB Environmental Data Quality Management Plan.

The following actions have been completed during this reporting period:
   a. No activities to report this quarter.

   **100% Complete**

Subtask 2.2: TWRI will submit revisions and necessary amendments to the QAPP as needed.

The following actions have been completed during this reporting period:
   a. Revision 1 was approved on March 11, 2011.
   b. Revision 2 was approved on July 27, 2012.
   c. Revision 3 was submitted to TSSWCB on May 15, 2013.

   **95% Complete**

**TASK 3: Demonstration of IWC of Poultry Litter**

Subtask 3.1: POSC will work with integrators (primarily Sanderson Farms) in Limestone and Falls Counties to identify a cooperator (poultry grower) for conducting the IWC demonstration. The cooperator demonstration site will provide the poultry house where IWC will be performed and the IWC and raw litter for land application.
The following actions have been completed during this reporting period:

a. POSC worked with Sanderson Farms to secure cooperators (poultry growers) in Limestone County for conducting the IWC demonstration.

100% Complete

Subtask 3.2: IWC will be conducted by POSC at the cooperator site identified in Subtask 3.1 in years 1 & 2 to demonstrate and evaluate IWC utility prior to litter removal from poultry houses.

The following actions have been completed during this reporting period:

a. No activity to report this quarter.

100% Complete

Subtask 3.3: Raw and IWC poultry litter samples will be collected by POSC prior to land application to evaluate the effect of composting on levels of bacteria, nutrients, and volatiles in the litter. Bacteria levels (E. coli) in the litter will be analyzed by SAML. Nutrient levels (N-P-K) in the litter will be analyzed by SWFTL. Volatiles emitted from the litter prior to land application will be analyzed by W-TAMU.

The following actions have been completed during this reporting period:

a. No activity to report this quarter.

100% Complete

Subtask 3.4: Raw and IWC poultry litter will be applied by POSC at 3 tons/ac to the USDA-ARS Riesel site. Annual soil tests will be performed by SWFTL and by USDA-ARS.

The following actions have been completed during this reporting period:

a. Litter was applied on October 4, 2011 and May 14, 2012.

b. Soil samples were collected on October 3, 2011 and May 13, 2012 prior to litter application. All soil test analysis has been completed.

100% Complete

Subtask 3.5: POSC will assess the cost of implementing IWC on poultry operations for inclusion with educational materials as compared to conventional methods.

The following actions have been completed during this reporting period:

a. No activity to report this quarter.

0% Complete

TASK 4: Analysis of Environmental Effects of IWC

Subtask 4.1: Runoff samples will be collected from 2 pastures at the USDA-ARS Riesel site for about 1 year prior to litter application and for about 2 years following litter application to evaluate the impacts of using IWC poultry litter versus raw poultry litter. Runoff samples will be collected from all other field- and watershed-scale sites at Riesel to quantify nutrient and bacteria from background sites and litter application sites. E. coli levels in water will be evaluated by SAML. Nutrient analysis (NO3-N, NH4-N, and PO4-P) for water will be conducted by the USDA-ARS with funding from another project.
The following actions have been completed during this reporting period:

a. No runoff sampling events occurred this quarter.

95% Complete

Subtask 4.2: Runoff samples will also be collected from four 0.25 acre field sites at the USDA-ARS Riesel site for about 1 year prior to litter application and for about 2 years following litter application to compare the impacts of using IWC and raw poultry litter on bacteria and nutrient runoff. Two of the field sites will receive raw litter and two will receive IWC litter. Rainfall amounts, runoff, and quantities of E. coli and nutrients will be evaluated. E. coli levels in water samples will be evaluated by SAML. Nutrient analysis (NO$_3$-N, NH$_4$-N, and PO$_4$-P) for water samples will be conducted by the USDA-ARS with funding from another project.

The following actions have been completed during this reporting period:

a. No runoff sampling events occurred this quarter.

95% Complete

Subtask 4.3: POSC and W-TAMU will also evaluate other potential environmental benefits of using IWC poultry litter instead of raw litter. Through the use of field assessment of volatile levels at the litter application sites at Riesel by POSC and W-TAMU, the environmental impacts of using IWC poultry litter instead of raw litter will be demonstrated/evaluated.

The following actions have been completed during this reporting period:

a. No activity to report this quarter.

100% Complete

TASK 5: Technology Transfer

Subtask 5.1: POSC, SAML, and USDA-ARS, with assistance from TWRI and project participants, will develop outreach materials (1 refereed journal article and 1 Extension fact sheet) summarizing the results of the demonstration and the analysis of the environmental impacts of IWC poultry litter. The Extension Fact Sheet will be submitted to the TSSWCB and poultry integrators for review prior to publication.

The following actions have been completed during this reporting period:

a. No activity to report this quarter.

25% Complete

Subtask 5.2: POSC will conduct 6-9 grower meetings throughout the poultry producing areas of the state to present results of the IWC demonstration/evaluation. POSC will work with poultry integrators to deliver 2-3 programs for growers for each integrator (Sanderson Farms, Tyson, Pilgrim’s Pride). At least 1 field day will be held in conjunction with the grower meetings to view the IWC at Riesel field sites. TWRI will assist POSC by developing press releases, meeting notification materials for distribution prior to the meetings, and post meeting summaries.

The following actions have been completed during this reporting period:

a. A field day is planned for July 10, 2013 at the IWC at Riesel field sites.
b. Programs were delivered at Sanderson grower meetings on April 10, 2013 and June 20, 2013, both in Franklin, TX.
c. Programs were delivered at a Tyson grower meeting on June 12, 2013 in Nacogdoches, TX.

50% Complete

Subtask 5.3: TWRI, with assistance from POSC, USDA-ARS, and SAML, will develop (Month 1-6), host and maintain (Months 6-36) a project website for dissemination of project materials.

The following actions have been completed during this reporting period:

a. The Environmental Effects of In-House Windrow Composting of Poultry Litter website went online in February 2010. It can be found at http://windrowlitter.tamu.edu/. Since the website went online, it has been viewed by a grand total of 664 unique visitors.
b. This quarter, the website was viewed by 99 unique visitors.

95% Complete

Subtask 5.4: POSC, with assistance from TSSWCB, TWRI and USDA-ARS, will work with USDA-NRCS to make necessary revisions to various practice standards (i.e., 629 Waste Treatment, 633 Waste Utilization, 317 Composting Facility) to include IWC.

The following actions have been completed during this reporting period:

a. Conservation Practice Job Sheet No. 629, In-House Pasteurization of Litter Waste Treatment was released November 2009.

100% Complete

Subtask 5.5: POSC will work with SAML, USDA-ARS, and TWRI to develop a final report summarizing the results of the project.

The following actions have been completed during this reporting period:

a. No activity to report this quarter.

0% Complete

III. Related Issues/Current Problems and Favorable or Unusual Developments

- N/A

IV. Projected Work for Next Quarter

- Continue monitoring runoff
- Continue development of fact sheet and presentation
Sanderson Farms would like to invite all Waco Production broiler contract producers to our annual grower meeting. Lunch will be served at 12:00 p.m. and following lunch we will have guest speakers from various companies. Our guest speakers will be giving away door prizes and will have booths set up to discuss products and to answer any questions that you may have. The guest speakers are listed below as well as the itinerary for our grower meeting. We hope to see all of you at the 2013 grower meeting.

Place: Pridgeon Community Center, Franklin, TX

Lunch: Catered by Buppy's BBQ

Date: April 10, 2013

Time: 11:30 a.m.

* Aquatech- Stacey Cunningham and Ronnie Melvin, (water quality importance)

* Texas A&M- Craig Coufal, Lab results and statistics on Texas windrowing

* Aviagen- Mark Hogan